



MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

Daybay City, Leyte, or the project under P 2022-2023

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101107022000 Project ID: P00521716VS OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bito Flood Control Structures, Brgy Picas, Abuyog, Leyte			OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bito Flood Control Structures, Brgy Picas Norte, Javier, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 378.232 lineal meters	₱ 103.64009/ lineal meter	₱ 39.20 M	CW1- Construction of Flood Mitigation Structure: 538.00 lineal meters	₱ 72.86245 / lineal meter	₱ 39.20 M
EAO		₱ 0.800 M	EAO		₱ 0.800 M
Total:		₱ 40.00 M	Total:		₱ 40.00 M
JUSTIFICATION: Modification of the location of Bito Flood Control project is requested, since upon further assessment the actual location of the said project is in Brgy. Picas Norte, Javier, Leyte, instead of Brgy. Picas, Abuyog, Leyte, copy attached is Certification from Vice-Mayor Emma M. Abueva.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval. *subject to RO*

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06516