



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI 064
Project ID: P00521760VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104153000 Project ID: P00521760VS					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Revetment Wall along Aklan River, Sta. 7+262.40 - Sta. 006+612.40, Brgy. Tigayon, Kalibo, Aklan			Construction of Revetment Wall along Aklan River, Sta. 8 + 107.75 - Sta. 8 + 680 , Brgy. Tigayon, Kalibo, Aklan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 572.25 lineal meters	165.26 / lineal meter	94,570.00	CW1- Construction of Flood Mitigation Structure: 572.25 lineal meters	165.26 165,000 / LM	94,570.00
EAO	-	3,430.00	EAO	-	3,430.00
Total:		98,000.00	Total:		98,000.00
Justification: Modification is sought due to an adjustment in the station limits to avoid overlapping with the sections that are already funded. The physical target and its corresponding unit cost have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06082