



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-188**
Project ID: **P00522144MN**

June 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 9 June 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			Project Description		As Modified	
UACS No. 320101107052000 Project ID: P00522144MN						
OO2: Protect Lives and Properties Against Major Floods – Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods – Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			
Construction of Slope Protection, Sitio Uwak River, San Roque, Zamboanga City			Construction of Slope Protection, Sitio Uwak River, San Roque, Zamboanga City			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Flood Mitigation Structure / 0.000lm	₱ 0/ lm	₱ 4,900,000	CW1- Construction of Flood Mitigation Structure / 266.96lm	₱ 18,354.81/ lm	₱ 4,900,000	
EAO	-	₱ 100,000	EAO	-	₱ 100,000	
Total:		₱ 5,000,000	Total:		₱ 5,000,000	
Justification:						
<ul style="list-style-type: none">To reflect/quantify the physical target of 266.96 Ln. meter since there was no physical target for this project in the FY 2021 GAA.The scope of work major item is Item 1713(1) – Rubble Concrete for the Construction of Flood Mitigation Structure constituting 91.68% (Php. 4,492,520.40) of the total project cost.The unit cost Php. 18,354.81/ Lineal meter is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPON JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

