



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-142**

Project ID: **P00522146MN**

May 24, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18May2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1st District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit;

| As per GAA/Original | | Project Description | | As Modified | |
|--|-----------|--|---|---------------------------------|-----------------|
| UACS No. 320101107054000 Project ID: P00522146MN | | OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | | |
| Construction of Sindangan River Park/Boardwalk, (Barangay Goleo To Barangay Lawis), Sindangan, Zamboanga Del Norte | | OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Construction of Flood Mitigation Structure 0.00 ln. m | - | ₱ 49,000,000.00 | CW1- Construction of Flood Mitigation Structure 736.40ln. m | ₱40,269.60/ Ln. m | ₱ 29,654,536.90 |
| EAO | - | ₱ 1,000,000.00 | CW2 - Construction of Concrete Road 1.4728 Lane Km | ₱ 13,135,159.63/ Lane Km | ₱19,345,463.10 |
| - | - | - | EAO | 26ln/km | ₱ 1,000,000.00 |
| Total: | | ₱50,000,000.00 | Total: | | ₱50,000,000.00 |

Justification:

- The modification is requested to establish the quantified physical target of the project based on the approved Detailed Engineering Design (DED) plans and Program of Works (POW).
- The scope of works includes the construction of revetment on steel sheet pile foundation, embankment works for the construction of promenade area/ boardwalk which constitutes 40.60% (₱ 19,892,579.73) of the total project cost and construction of access road including drainage system and other necessary design elements for the river park.
- Also, the project involves miscellaneous structures such as Roadway lighting, painting works, masonry concrete, curb and gutter, metal structure accessories and Railings which constitutes 15.97% (₱ 7,824,657.50) of the total project cost.

see MD Ceb m Cot Recommendation

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED: _____

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN1E02790