


Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila



MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This has reference to the herein Memorandum dated 18 March 2021 of DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV, requesting for the approval of the Modification of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
		Project D	escription	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
UACS No. 300201 Project ID: P00531					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Airports			Construction/ Improvement of Access Roads leading to Airports		
Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao), Coron, Palawan			Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao), Coron, Palawan		
Physical Target	Unit Cost (₽'000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₽`000)
CW1- Construction of Concrete Road: 0.606 Lane Km	₽ 15,924.09 / Lane Km	₽ 9,650.00	CW1- Construction of Concrete Road: 0.720 Lane Km	₽ 13,402.78 / Lane Km	₽ 9,650.00
EAO	-	₱ 350.00	EAO	7 20 11 11	₽ 350.00
	Total:	₽ 10,000.00		Total:	₽ 10,000.00

Justification:

- 1. Modification is necessary due to an increase in physical target from 0.606 to 0.720 lane km to fully utilize fund allocation.
- 2. Unit cost presented is within the allowable range set by this department.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTÓ R. BERNARDO, CESO I Undersecretary for Regional Operations

in Visayas, NCR and Region IV-B

APPROVED DISAPPROVED

MARK A. VILLAR

Secretary

2.6 APJ/RRB

Department of Public Works and Highways Office of the Secretary WIN1F06172