



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-107**
Project ID: **P00531964LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2021 General Appropriable Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101639000 Project ID: P00531964LZ Convergence and Special Support Program Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Calasaguen Shore, Brgy. Calasaguen, Brooke's Point, Palawan			Convergence and Special Support Program Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Calasaguen Shore, Brgy. Calasaguen, Brooke's Point, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 0.600 Lane Km	₱ 12,250.000 /Lane Km	₱ 7,350.000	CW1- Construction of Concrete Road 0.380 Lane Km	₱ 19,342.105 /Lane Km <i>₱ 38.6 M/m</i>	₱ 7,350.000
EAO	-	₱ 150.000	EAO	-	₱ 150.000
Total:		₱ 7,500.000	Total:		₱ 7,500.000
Justification <i>36% decrease in target;</i> Decreased in physical target from 0.600 Lane km to 0.380 Lane km due to following reason: <ul style="list-style-type: none">• Additional volume of embankment is to be consider.• Construction of concrete shoulder and slope protection is necessary in selected areas.					

Based on the evaluation, the submitted request for modification of the said projects is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06227