



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	IVB - 019
Project ID:	P00531985LZ

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300201100073000 Project ID: P00531985LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Airports			Construction/ Improvement of Access Roads leading to Airports		
New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Busuanga, Palawan			New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Busuanga, Palawan		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₱ '000)
CW1- Construction of Concrete Road: <b>0.667</b> Lane Km	₱ <b>14,467.77</b> / Lane Km	₱ 9,650.00	CW1- Construction of Concrete Road: <b>0.592</b> Lane Km	₱ <b>16,300.68</b> / Lane Km <i>₱ 32.6 M/km.</i>	₱ 9,650.00
EAO	-	₱ 350.00	EAO	-	₱ 350.00
Total:		₱ 10,000.00	Total:		₱ 10,000.00
Justification: <i>11% decrease in target</i>					
1. Modification is necessary due to a decrease in physical target from <b>0.667</b> to <b>0.592</b> lane km due to huge volume of earthworks that requires slope protection works to prevent from landslide and road safety component to complement design requirement, however the unit cost presented is within the allowable range set by this department.					
2. Attached is the certification of reasonableness of unit cost dated March 18, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

