



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-101
Project ID: P00532201VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300203101406000 Project ID: P00532201VS					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Access Road leading to Sitio Bago - ATA Village, Brgy. Puey, Sagay City, Negros Occidental			Access Road leading to Sitio Bago - ATA Village, Brgy. Puey, Sagay City, Negros Occidental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 8.40 lane km	12,062.50 / lane km	101,325.00	CW1- Construction of Concrete Road: 4.88 lane km	20,763.32 / lane km <i>41.4 M/km</i>	101,325.00
EAO	-	3,675.00	EAO	-	3,675.00
Total:		105,000.00	Total:		105,000.00

Justification:

The project is a new road opening traversing a mountainous terrain, thus; requiring voluminous earthworks and the provision of drainage and slope protection works (pipe culverts, grouted riprap, and stone masonry) resulting to the decrease in physical target from 8.40 lane km to 4.88 lane km and increase in unit cost per lane km. Attached is a Certification for Reasonableness of Cost dated March 22, 2021. *but no detailed no breakdown of cost / tech justification.*

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary
WIN1F06219

AVM-1576 VI mod