



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-102**
Project ID: **P00532229VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
Department

This has reference to the herein memorandum dated 9 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 30020110009100 Project ID: P00532229VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program – Katuparan)			Convergence and Special Support - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program – Katuparan)		
Access Road from San Jose Road to the New Passenger Terminal Building, Daniel Z. Romualdez Airport, San Jose, Tacloban City			Access Road from San Jose Road to the New Passenger Terminal Building, Daniel Z. Romualdez Airport, San Jose, Tacloban City		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Construction of Concrete Road: 2.668 lane km	₱ 10,529.85757/ Lane Km	₱ 28.093660M	CW1-Construction of Concrete Road : 2.352 lane km	₱ 11,944.58333/ Lane Km	₱ 28.093660M
EO		₱ 0.573340M	EO	₱ 23.8 M/km	₱ 0.573340M
Total:		₱ 28.667M	Total:		₱ 28.667M
Justification:					
The decrease in physical target from 2.668 Lane Km to 2.352 Lane Km and consequent increase in unit cost was due to <u>voluminous earthworks of Item 104(2)a-Embankment from borrow-(Common Soil)</u> , hence, this modification.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06205