



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|----------------------|--------------------|--|----------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300211100157000 Project ID: P00532280VS CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance of Benigno S. Aquino Jr. Ave, K00131PN-K0007+000-K0008+500, K009+236-K0012+000 and K00477PN-K0015+(-504)-K0015+506, Iloilo | | | CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance of Sen. Benigno S. Aquino Jr. Ave, S00131PN-K0007+000-K0008+500 , K0009+236-K0012+123 and S00477PN-K0015+(-504)-K0015+506 , Iloilo | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 - Preventive Maintenance of Road: Asphalt Overlay: 16.317 lane km | 4,435.56/ lane km | 72,375.00 | CW1 - Preventive Maintenance of Road: Asphalt Overlay: 16.317 lane km | 4,435.56/ lane km | 72,375.00 |
| EAO | - | 2,625.00 | EAO | - | 2,625.00 |
| Total: | | 75,000.00 | Total: | | 75,000.00 |
| Justification: Modification is sought due to: 1. Reflect the correct name and section ID of the national road "Sen. Benigno S. Aquino Jr. Ave" based from the naming convention of the Road and Bridge Information Application (RBIA). 2. Change in station limits to include adjacent road sections that need asphalt overlay. The physical target and its corresponding unit cost have no changes. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06126