



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	IX-146
Project ID:	P00533069MN

June 02, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 May 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300207100553000 Project ID: P00533069MN		Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security			
Construction of Bypass and Diversion Road along NRJ Gulilawa-Palalian-Brgy. Poblacion Malangas Road, Zamboanga Sibugay		Construction of Bypass and Diversion Road along NRJ Gulilawa-Palalian-Brgy. Poblacion Malangas Road, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Other Facilities/ 0.000 Facility	₱ 0/ Facility	₱ 39,200,000	CW1-Construction of Concrete Road/ 3.048 lane-km	₱ 12,860,892.39/ lane-km	₱ 39,200,000
EAO		₱ 800,000	EAO		₱ 800,000
Total:		₱ 40,000,000	Total:		₱ 40,000,000
<b>Justification:</b> The modification of project was requested due to the following reasons stated: <ul style="list-style-type: none"><li>To indicate actual quantification of physical target based from actual survey data and approved plans along with derived reasonable unit cost from approved program of works.</li><li>To indicate appropriate and doable type of work of project as proposed and requested by the Local Government Unit of Malangas, Zamboanga Sibugay for urgent implementation due to threat of peacekeeping and to strengthen the defense of Armed Forces of the Philippines (AFP), through accessible concrete road leading to AFP Camp and other conflicted area within the municipalities traversed by proposed diversion road.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PARDO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN1E02752