



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-126**
Project ID: **PO0534415LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300203101398000 Project ID: P00534415LZ Convergence and Special Support Program Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Road from Poblacion to Capari Cove, Palawan			Convergence and Special Support Program Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Road from Poblacion to Capari Cove, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 2.40 Lane Km	P 12,062.50 /Lane Km	P 28,950.00	CW1- Construction of Concrete Road: 1.48 Lane Km	P 19,560.81 /Lane Km	P 28,950.00
EAO	-	P 1,050.00	EAO	-	P 1,050.00
Total:		P 30,000.00	Total:		P 30,000.00

Justification:

- Modification is necessary due to decrease in physical target from 2.40 to 1.48 Lane Km for the following reasons:
 - Considering this project is road opening and located in a mountainous terrain there is a huge volume of earthworks that requires slope protection to complement the design features of the road, thus fund allocation is sufficient only for 1.43 lane km of concrete road.
 - The adjusted unit cost also includes the provision of chevron signs, pavement markings and guardrails for road safety.

- Attached is a Certification for Reasonableness of Cost dated April 19, 2021.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06409