



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 09 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated May 14, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of OIC - District Engineer **WARREN B. AZOTEA, Albay 2nd DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300201100088000 Project ID: P00534524LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Airports			Construction/ Improvement of Access Roads leading to Airports		
Construction/Improvement of Pawa-Bogtong Bridge leading to Legazpi City Airport, Phase I, Legazpi City, Albay			Construction/Improvement of Pawa-Bogtong Bridge leading to Legazpi City Airport, Phase I, Legazpi City, Albay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Construction of Concrete Bridge - 0 Square Meters	-	₱ 58,800,000	CW-1 Construction of Concrete Bridge - 2,400 Square Meters	₱ 24,500 / Square Meters	₱ 58,800,000
EAO	-	₱ 1,200,000	EAO	-	₱ 1,200,000
Total:		₱ 60,000,000	Total:		₱ 60,000,000
Justification: <i>Use of concrete piles</i> <ul style="list-style-type: none">Provision of physical target since it was not captured in the uploading of Annual Infrastructure Program (AIP).The derived unit cost and physical target were based on the approved plans, POW, DUPA, and CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *Ref. to MO Cert. of Cost Reconciliation.*

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04463