



Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-078**
Project ID: **P00534708LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated March 24, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer ROMMEL P. AGUIRRE, Palawan 1ST District Engineering Office**, Roxas Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No: 300211100135000 Project ID: P00534708LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239			Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239		
Concrete Reblocking along PPNR Langogan – Roxas Road Section K0084+000 – K0132+000(Intermittent)(S00030PW)			Concrete Reblocking along PPNR Langogan – Roxas Road Section K0082+000 – K0131+000 (Intermittent) (S00030PW)		
Physical Target	Unit Cost (P’000)	Allocation (P’000)	Physical Target	Unit Cost (P’000)	Estimated Cost (P’000)
CW1 – Preventive maintenance of Road: Concrete Reblocking 0 Lane Km	P 0 / Lane Km	P 15,640.24	CW1 - Preventive maintenance of Road: Concrete Reblocking 0.882 Lane Km	P 17,732.70 / Lane Km P 35.4 M/k.	P 15,640.24
EAO	-	P 567.26	EAO	-	P 567.26
Total:		P 16,207.50	Total:		P 16,207.50
Justifications: Modification is necessary due to change in station limit from K0084+000 - K0132+000 to K0082+000 - K0131+000 for the following reasons: <ul style="list-style-type: none">To cater the road section that needs re-blockingTo reflect the physical target which omitted in GAA 2021.The unit cost also includes the provision of solar studs and pavement markings for road safety.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06229

3.4 APJ/RRB

AVM-2027