



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 23, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101872000 Project ID: P00537400MN			Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
National Road Junction Leading to Malangas Boulevard, Malangas, Zamboanga Sibugay			National Road Junction Leading to Malangas Boulevard, Malangas, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.697 lane-km	₱ 10,545,193.69/ lane-km	₱ 7,350,000	CW1- Construction of Concrete Road / 0.720 lane-km	₱ 10,208,333.33/ lane-km	₱ 7,350,000
EO	-	₱ 150,000	EO	₱ 20.4 m/km	₱ 150,000
Total:		₱ 7,500,000	Total:		₱ 7,500,000
Justification:					
• Increase in the physical target. Concreting of road was extended to maximize the utilization of funds released for the project. • The physical target slightly increased from 0.697 lane km. to 0.720 lane km. based on the approved Program of Works due to the minimal cost of earthworks. • The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary