



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

Reference Number:	IX-140
Project ID:	P00548181MN

May 24, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 May 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1st District engineering Office** for the modification of the project under FY 2021 GAA, to wit:

As per GAA/Original			Project Description			As Modified		
UACS No. 300103203700000 Project ID: P00548181MN								
Local Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects					
Construction of Sindangan Riverside Park/ Boardwalk, (Barangay Goleo to Barangay Lawis), Municipality of Sindangan, Zamboanga del Norte			Construction of Sindangan Riverside Park/ Boardwalk, (Barangay Goleo to Barangay Lawis), Municipality of Sindangan, Zamboanga del Norte					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost			
CW1- Construction of Other Facilities 0.00 Number of Facilities	-	P 39,200,000.00	CW1- Construction of Other Facilities 1.0 Number of Facilities	P 39,200,000.00/ Number of Facilities	P 39,200,000.00			
EAO	-	P 800,000.00	EAO		P 800,000.00			
Total:		P40,000,000.00	Total:		P40,000,000.00			

Justification:

- The modification is requested to establish the quantified physical target of the project based on the approved Detailed Engineering Design (DED) plans and Program of Works (POW) for the construction of a river park/ boardwalk.
- The scope of works includes the construction of revetment on steel sheet pile foundation, embankment works for the construction of promenade area/ boardwalk which constitutes 59.37% (P 23,274,241.33) of the total project cost and construction of access road including drainage system and other necessary facilities for the river park.
- Also, the project involves miscellaneous structures such as Roadway lighting, painting works, masonry concrete, curb and gutter, metal structure accessories and Railings which constitutes 24.76% (P 9,706,079.67) of the total project cost.

RIC- RPOs are cut. Re-estimate 4 attached.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary