



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX - 189
Project ID:	P00548197MN

July 12, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 June 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300103203716000 Project ID: P00548197MN					
Local Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		Local Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			
Construction of Multi-Purpose Facility (Covered Court) (Phase II & III), 1bt, Taway, Ipil, Zamboanga Sibugay		Construction of Multi-Purpose Facility (Covered Court) 1bt, Taway, Ipil, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi Purpose Building/ 1 Bldg.	₱ 37,240,000/ Bldg.	₱ 37,240,000	CW1- Construction of Multi Purpose Building/ 1 Bldg.	₱ 37,240,000/ Bldg.	₱ 37,240,000
EAO		₱ 760,000	EAO		₱ 760,000
Total: ₱ 38,000,000			Total: ₱ 38,000,000		
Justification: <ul style="list-style-type: none">Change/correction of the project description.There is no existing or on-going Multipurpose Building project (phase 1) to be continued or completed. The project is a new project, thus the project needs modification to remove the "Phase II & III" from the project description.Attached is the certification issued by the LGU of the Municipality of Ipil, Zamboanga Sibugay.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


Subject to PD Cert of Concurrence

EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02796