



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-133**
Project ID: **P00548439VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer HAYDEE S. ALUNAN**, Iloilo City District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104223079000 Project ID: P00548439VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction/Rehabilitation of Multi-Purpose Building in Barangay San Raphael, Mandurriao, Iloilo City			Construction/Rehabilitation of Multi-Purpose Building in Barangay San Rafael, Mandurriao, Iloilo City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Multi Purpose Building: 1.00 Building	4,950.00 / Number of Building	4,950.00	CW1- Construction of Multi Purpose Building: 1.00 Building	4,950.00 / Number of Building	4,950.00
EAO	-	50.00	EAO	-	50.00
Total:		5,000.00	Total:		5,000.00
Justification:					
Modification is sought to correct the location in the project title from "Barangay San Raphael" to "Barangay San Rafael" wherein there is no existing Barangay San Raphael, Mandurriao, Iloilo City, Iloilo. Attached is a Certification from LGU dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

