



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-144**
Project ID: **P00549808VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 30 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Alvin A. Ignacio, District Engineer, Samar 1st District Engineering Office**, Calbayog City, Samar, of the project under FY 2021 General Appropriation Act (GAA), R.A. 11518, to wit;

WIL,

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104224448000 Project ID: P00549808VS Local Program Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction (Completion) of Multi-purpose Building (Barangay Health Station), Dapdap, Talalora , Samar			Local Program Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program Construction of Multi-purpose Building (Barangay Health Station), Dapdap, Tarangnan , Samar		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Construction of Multipurpose Building: 1.00 Number of Building	₱ 1,485/ No. of Bldg.	₱ 1.485M	CW1 – Construction of Multipurpose Building: 1.00 Number of Building	₱ 1,485/ No. of Bldg.	₱ 1.485M
EAO		₱ 0.015M	EAO		₱ 0.015M
Total:		₱ 1.500M	Total:		₱ 1.500M
JUSTIFICATIONS:					
<ul style="list-style-type: none"> Correction of the exact location of the project, since Brgy. Dapdap is not located in the municipality of Talalora, <u>instead, in Tarangan, Samar</u>, copy attached is Certification from Municipal Mayor Rosabel O. Costelo. To delete "Completion" which was inadvertently added in the project title, since, there is no existing Multi-purpose building in the said barangay. 					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary
WIN1F06253