



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number: VIII 042
Project ID: P00549813VS

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office, Maasin City, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104224453000 Project ID: P00549813VS					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction (Completion) of Multi-Purpose Building (Barangay Health Station), Calag-itan, Limasawa, Southern Leyte			Construction (Completion) of Multi-Purpose Building (Barangay Health Station), Calag-itan, Hinunangan , Southern Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Multi Purpose Building:1 no. of bldg.	P 1,485/No. Of Bldg.	P 1.485	CW1- Construction of Multi Purpose Building:1 no. of bldg.	P 1,485/No. Of Bldg.	P 1.485
EAO		P 0.015 M	EAO		P 0.015 M
Total:		P 1.50 M	Total:		P 1.50 M
Justification:					
Modification is requested to correct the location of the project, since Brgy. Calag-itan is not located in Limasawa, Southern Leyte, instead, in Hinunangan, Southern Leyte, copy attached are Certifications issued by Mayor Reynaldo C. Fernandez of Municipality of Hinunangan and Municipal Mayor Melchor P. Petracorda of Limasawa, Southern, Leyte					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06277

005