



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 3, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200387000 Project ID: P00549895VS					
Local Program			Local Program		
Local – Flood Control and Drainage – Drainage/Protection Works – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local – Flood Control and Drainage – Drainage/Protection Works – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Albuera Seawall, Albuera, Leyte			Construction of Albuera Seawall, Albuera, Leyte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
Construction of Flood Mitigation Structure: 412.092 Lineal Meters	₱ 118.905/ Lineal Meters	₱ 49,000.00	Construction of Flood Mitigation Structure: 400.00 Lineal Meters	₱ 122.50/ Lineal Meters	₱ 49,000.00
EAO		₱ 1,000.00	EAO		₱ 1,000.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
JUSTIFICATIONS: <i>Use of steel sheet piles;</i> Modification is requested to change the physical target from 412.092 lineal meter to 400 lineal meter based on approved POW. The scope of works of the project involves construction of boardwalk and <u>reinforced concrete revetment with steel sheet pile foundation</u> (3 berms, H=9.5m), in which the unit cost of 122,500/ lineal meter was arrived at with the corresponding physical target of 400.00 lineal meters.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06286

018