



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-131**
Project ID: **P00549907VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer HAYDEE S. ALUNAN**, Iloilo City District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109201004000 Project ID: P00549907VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local – Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program			Local – Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program		
Construction/Rehabilitation of Drainage System in <u>Barangay Banlantang</u> , Jaro, Iloilo City, Iloilo			Construction/Rehabilitation of Drainage System in Barangay <u>Balantang</u> , Jaro, Iloilo City, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure : 486 lineal meters	8.15 / lineal meter	3,960.00	CW1- Construction of Drainage Structure : 486 lineal meters	8.15 / lineal meter	3,960.00
EAO	-	40.00	EAO	-	40.00
Total:		4,000.00	Total:		4,000.00
Justification: Modification is sought to correct the location in the project title from "Barangay Banlantang" to "Barangay Balantang" wherein there is no existing Barangay Banlantang in Jaro, Iloilo City, Iloilo. Attached is a Certification from LGU dated February 4, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06319