

OFFICE OF THE SECRETARY  
Manila

Number: VIII 041

Project ID: P00550061VS

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300112200191000</b> <b>Project ID: P00550061VS</b>  Local Program  Local - National Roads and Bridges - National Roads - Local Infrastructure Program  Improvement of Liloan - San Ricardo Road (S00218LT) K1056+-896 - K1070+000, Maasin City, Southern Leyte			Local Program  Local - National Roads and Bridges - National Roads - Local Infrastructure Program  Improvement of Liloan - San Ricardo Road (S00218LT) <b>K1078 + 000 - K1078 + 823, K1078 + 839 - K1079 + 676, K1079 + 711 - K1082 + 000 ,K1083 + 200 - K1084 + 415, K1084 + 460 -K1084 + 759, K1084 + 774 - K1086 + 000</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road: 5.383 Lane Km	P 11,034.7389/ Lane Km	P 59.40 M	CW1- Rehabilitation of Concrete Road: 13.380 Lane Km	P 4,439.4618/ Lane Km	P 59.40 M
EAO		P 0.60 M	EAO		P 0.60 M
Total:		P 60.00M	Total:		P 60.00M

**Justifications:**

1. Station limits changed from K1056+-896 - K1070+000 to K1078 + 000 - K1078 + 823, K1078 + 839 - K1079 + 676, K1079 + 711 - K1082 + 000, K1083 + 200 - K1084 + 415, K1084 + 460 - K1084 + 759, K1084 + 774 - K1086 + 000 to prioritize the road section that needs road rehabilitation in order to preserve the road in its originally constructed condition and for the safety of the travelling public, thus, increase in physical target and subsequently decrease unit cost.
2. To delete "Maasin City" which was inadvertently added in the project title, since the road section is not within Maasin City.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary

WIN1F06130

Ann - 1931 VIII

S. LEYTE 006