



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number: VI 079
Project ID: P00550093VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203656000 Project ID: P00550093VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation/Improvement of Boracay Circumferential Road, Tambisaan Jetty Port Road and Boracay Jetty Port Road Junction to Cagban Jetty Port, Aklan			Rehabilitation/Improvement of Boracay Circumferential Road, Tambisaan Jetty Port Road and Boracay Jetty Port Road Junction to Cagban Jetty Port, Aklan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Concrete Road: 16.232 lane km	8,323.07/ lane km	135,100.00	CW1- Rehabilitation of Concrete Road: 2.847 lane km	47,453.46/ lane km	135,100.00
EAO	-	4,900.00	EAO	-	4,900.00
Total:		140,000.00	Total:		140,000.00
Justification: 82% decrease in target Modification is sought due to decrease in physical target from 16.232 lane km to 2.847 lane km due to the voluminous quantities for earthworks, provision of drainage (1220mm diameter Pipe Culverts) and slope protection structures (stone masonry) at both sides of the road section, concrete curb and gutter, sprigging, concrete paving blocks, and metal guardrails for road safety. Attached is a Certification for Reasonableness of Cost dated February 15, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06547