



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI 063
Project ID: P00550110VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204295000 Project ID: P00550110VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Improvement/ Rehabilitation of Boracay Circumferential Road, Bolabog-24/7 Road and Bolabog-Ati Village Boardwalk, Aklan			Improvement/ Rehabilitation of Boracay Circumferential Road, Bolabog-24/7 Road and Bolabog-Ati Village Boardwalk, Aklan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Concrete Road: 3.047 lane km	15,116.51 / lane km	46,060.00	CW1- Rehabilitation of Concrete Road: 2.276 lane km	20,237.26 / lane km	46,060.00
EAO	-	940.00	EAO	-	940.00
Total:		47,000.00	Total:		47,000.00
Justification: <i>25% decrease in physical target</i>					
The modification is sought due to decrease in physical target from 3.047 lane km to 2.276 lane km due to the voluminous quantities of earthworks and the provision of concrete paving blocks and solar LED streetlights for road safety. Attached is a Certification for Reasonableness of Cost dated February 24, 2021. <i>(pls adopt language w/ details i.e. Reg VIII)</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.6 APJ/RRB

