



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII 069
Project ID: P00550224VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 25 January 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204409000 Project ID: P00550224VS					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation/Improvement of Road, Barangay Caiwasan, Balangkayan, Eastern Samar			Rehabilitation/Improvement of Road, Barangay Caiwasan, Balangkayan, Eastern Samar		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road; 4.882 Lane Km	P 5,018.43506/ Lane Km	P 24.50M	CW1- Rehabilitation of Concrete Road; 4.37 Lane Km	P 5,606.407/ Lane Km	P 24.50M
EAO		P0.50M	EAO	P 11.2 M/km	P0.50M
Total:		P25.00M			P25.00M
Justification:					
The allocation of P 25.00 Million is not sufficient to cover the total cost of the original physical target. Hence, the decrease in physical target from 4.882 Lane Km to 4.37 Lane Km, and consequently, increase in unit cost due to inclusion of construction of drainage structure in the scope of work.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2-4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06302