



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **VI 068**
Project
ID: **P00550276VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RHODORA B. NUÑAL**, Guimaras District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207605000 Project ID: P00550276VS LOCAL PROGRAM Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Salvacion-Lanipe-Oracon Road, Sta. 0+000 - Sta. 1+900, Sta. 3+710 - Sta. 3+805, Sta. 3+850 - Sta. 5+425, Sta. 5+650 - Sta. 5+670, Nueva Valencia, Guimaras			LOCAL PROGRAM Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Salvacion-Lanipe-Oracon Road, Sta. 0+000 - Sta. 1+080, Sta. 1+285 - Sta. 3+191, Sta. 3+710 - Sta. 3+803, Sta. 3+850 - Sta. 5+430, Sta. 5+650 - Sta. 5+666, Nueva Valencia, Guimaras		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 9.339 lane km	10,600.71/ lane km	99,000.00	CW1- Construction of Concrete Road: 9.339 lane km	10,600.71/ lane km	99,000.00
EAO	-	1,000.00	EAO	21.24	1,000.00
Total:		100,000.00	Total:		100,000.00
Justification: Modification is sought due to an adjustment in the station limits to reflect the actual road sections that need to be paved with concrete. The physical target and its corresponding unit cost have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06351