



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-119
Project ID: P00550313VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|-------------------|--------------------|---|-------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300117209410000 Project ID: P00550313VS | | | | | |
| LOCAL PROGRAM | | | LOCAL PROGRAM | | |
| Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program | | | Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program | | |
| Construction (Continuing)of Bridge Over Mayudmon River to Connect Barangay Oquendo And Barangay Guanko to Barangay Cortes, Balete, Aklan | | | Construction (Continuing)of Bridge Over Mayudmon River to Connect Barangay Oquendo And Barangay Guanko to Barangay Cortes, Balete, Aklan | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Construction of Concrete Road: 0.00 lane km | 0.00/ lane km | 14,850.00 | CW1- Construction of Concrete Road Bridge: 228.96 sq.m | 64.86 / sq.m | 14,850.00 |
| EAO | - | 150.00 | EAO | 24 Lm | 150.00 |
| Total: | | 15,000.00 | Total: | | 15,000.00 |
| Justification: | | | | | |
| The modification is sought due to change in scope of work from "Construction of Concrete Road" to "Construction of Concrete Bridge" since the project involves the construction of a bridge. The physical target of 228.96 sq.m is being reflected based on the detailed engineering design of the project. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

