

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: VI-113  
Project ID: P00550317VS

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 April 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209414000 Project ID: P00550317VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Road, Barangay Pudiot, Tangalan, Aklan			Construction of Road, Barangay Pudiot, Tangalan, Aklan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.440 lane km	4,500.00/ lane km	1,980.00	CW1- Construction of Concrete Road: 0.560 lane km	3,535.71 / lane km	1,980.00
EAO	-	20.00	EAO	714 / lane km	20.00
Total:		2,000.00	Total:		2,000.00
Justification:					
The modification is sought due to the additional 0.120 lane km of unpaved road sections resulting to the increase in physical target from 0.440 lane km to 0.560 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06362