



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI 094
Project ID: P00550323VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer JOSELITO A. ANTONIO**, Antique District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209420000 Project ID: P00550323VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Road Section Comprising Barangay Gov. Evelio B. Javier (Lanag) to Bongbongan II, Hamtic, Antique			Construction of Road Section Comprising Barangay Gov. Evelio B. Javier (Lanag) to Bongbongan II, Hamtic, Antique		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 3.572 lane km	11,086.23 / lane km	39,600.00	CW1- Construction of Concrete Road: 3.00 lane km	13,200.00 / lane km	39,600.00
EAO	-	400.00	EAO	-	400.00
Total:		40,000.00	Total:		40,000.00
Justification: Modification is sought due to decrease in physical target from 3.572 lane km to 3.00 lane km due to voluminous quantities of earthworks and the provision of drainage and slope protection structures (Concrete Lined Ditch, Reinforced Concrete Pipe Culverts, and Grouted Riprap). Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

