



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VI 063  
Project  
ID: P00550422VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RANDOLFO A. MELOSANTOS**, Capiz 1<sup>st</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209437000 Project ID: P00550422VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Local Roads, Barangay Intampilan, President Roxas, Capiz			Concreting of Local Roads, Barangay Intampilan, <b>Panitan</b> , Capiz		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.336 lane km	8,839.29 / lane km	2,970.00	CW1- Construction of Concrete Road: 0.336 lane km	8,839.29 / lane km	2,970.00
EAO	-	30.00	EAO	-	30.00
Total:		3,000.00	Total:		3,000.00
Justification:					
The modification is necessary to correct the location in the project title from "Barangay Intampilan, President Roxas, Capiz" to "Barangay Intampilan, Panitan, Capiz", wherein <u>there is no Barangay Intampilan in President Roxas, Capiz</u> . Attached is a Certification from LGU of Panitan dated January 26, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06157