



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VI 070
Project ID:	P00550449VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RHODORA B. NUÑAL**, Guimaras District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209464000 Project ID: P00550449VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road, Brgy. Alaguisoc to Brgy. Bugnay, Sta. 0+000 - Sta. 2+100, Jordan, Guimaras			Concreting of Road, Brgy. Alaguisoc to Brgy. Bugnay, Jordan, Guimaras, Sta. 0+100- Sta. 0+145, Sta. 0+244 - Sta. 0+515, Sta. 3+200- Sta. 5+088.50		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 4.409 lane km	9,242.10/ lane km	40,748.40	CW1- Construction of Concrete Road: 4.409 lane km	9,242.10/ lane km	40,748.40
EAO	-	411.60	EAO	18 M/km	411.60
Total:		41,160.00	Total:		41,160.00
Justification: No decrease in target. Modification is sought due to an adjustment in the station limits to reflect the actual road sections that need to be paved with concrete. The physical target and its corresponding unit cost have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06060