



July 26, 2021

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00550454MN

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated July 22, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200292000 Project ID: P00550454MN Local Program - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road Sta. 44+820 - Sta. 44+970, Malimono, Surigao del Norte			Local Program - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road Slope Protection Structure along Surigao-Agusan West Coastal Road Sta. 29+072 - Sta. 29+222.68, Malimono, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Slope Protection Structure: 0 sq. m	P 0.00/ sq. m	P 96,500,000.00	CW1- Construction of Slope Protection Structure: 4,040.14 sq. m	P 23,885.31/ sq. m	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00
Justification:					
<ul style="list-style-type: none">Quantified physical target based on the approved Program of Works (POW) and Design Plans, since no target was specified in the FY 2021 GAA.Revised Station limits from Sta. 44+820 - Sta. 44+970 to Sta. 29+072 - Sta. 29+222.68. The said revision is due to the on-going road excavation for the completion of Construction of Gravel Road implemented by the Regional Office, under FY 2019 GAA, with Project Name: Surigao - Agusan West Coastal Road, Package C, Surigao del Norte; and with Project ID: P00303991MN.The scope of works involve drilling, installation & grouting of permanent ground anchors, installation of erosion control mat, installation of <u>active wire mesh system</u> and application of hydroseeding for vegetation, considering that these are the major work items of the project. <i>See No. 10 of Cat. Recommendations</i>The derived unit cost is due to the design requirements as reflected in the approved design plans and relative to the attached evaluations/recommendations of Bureau of Construction (BOC).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 LDAM/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02815