

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RHODORA B. NUÑAL**, Guimaras District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209469000 Project ID: P00550454VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Road (Pathway) in Dr. Catalino Gallego Nava Memorial High School, Barangay Constancia, San Lorenzo Guimaras			Construction of Road (Pathway) in Dr. Catalino Gallego Nava Memorial High School, Barangay Constancia, San Lorenzo Guimaras		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.0893 lane km	11,198.21/ lane km	1,000.00	CW1- Construction of Concrete Road: 0.04 lane km	25,000.00/ lane km	1,000.00
EAO	-	-	EAO	<i>P50 M / km</i>	-
Total:		1,000.00	Total:		1,000.00
Justification: <i>55% decrease in target</i> Modification is sought due to change in physical target from 0.0893 lane km to 0.04 lane km to reflect the actual length of the road that needs to be paved with concrete. The increase in unit cost per lane km is due to provision of drainage and slope protection structures (Reinforced Concrete Pipe Culverts, Reinforced Concrete Slope Protection) at both sides of the road section. Attached is a Certification for Reasonableness of Cost dated March 26, 2021. <i>but up cost / slope break</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06432