



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI 062
Project ID: P00550476VS


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer NONIE A. VIYAR**, Iloilo 1st District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209491000 Project ID: P00550476VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local – Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Lanag Norte-Sitio Parapada Road Tubungan, Oton, Iloilo			Construction of Lanag Norte-Sitio Parapada Road, Tubungan, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.250 lane km	7,920.00 / lane km	1,980.00	CW1- Construction of Concrete Road: 0.250 lane km	7,920.00 / lane km	1980.00
EAO	-	20.00	EAO	<i>P/5.8 M/km</i>	20.00
Total:		2,000.00	Total:		2,000.00
Justification:					
Modification is sought to correct the location in the project title from "Tubungan, Oton, Iloilo" to "Tubungan, Iloilo" since Lanag Norte-Sitio Parapada Road is located in the Municipality of Tubungan, Iloilo. Attached is a Certification from LGU that Lanag Norte-Sitio Parapada Road is located in the Municipality of Tubungan, Iloilo.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06174