



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

April 22, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **Assistant District Engineer CHRISTOPHER L. EBAL, Zamboanga del Norte 3rd District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203647000 Project ID: P00550772MN			Local Program - Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Program - Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction/Improvement of Sunset Boulevard, Barangay Dawo, Dapitan City, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 5.638 lane-km	₱14,890,918.77 /lane km	₱83,955,000.00	CW1- Construction of Concrete Road 3.6253 lane-km	₱23,158,083.47 /lane km	₱83,955,000.00
EAO	-	₱3,045,000.00	EAO	₱46 m/m	₱3,045,000.00
Total:		₱87,000,000.00	Total:		₱87,000,000.00
Justification:					
- Decreased in physical target from 5.638 lane-km to 3.6253 lane-km based on the actual field validation and Program of Works (POW). - The increase in unit cost is due construction of lateral drainage with sidewalk and curb and gutter, construction of slope protection structures, and major repair of bridge. - The derived unit cost is based on Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PUPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.3 aap/LCA/AVS/AGC/ERP



WIN1E02400

Reference Number:

IX-091

Project ID:

P00550772MN