

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 January 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Ferdinand A. Briones, District Engineer, Biliran District Engineering Office**, Naval, Biliran, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209821000 Project ID: P00550806VS					
Local Program			Local Program		
Local -Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local -Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Rehabilitation of Barangay Road, Barangay Lucsoon, Naval, Biliran			Rehabilitation of Barangay Road, Barangay Lucsoon, Naval, Biliran		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road : 0.188 Lane Km	₱ 10,531.91489/ Lane Km	₱ 1.98M	CW1- Rehabilitation of Concrete Road : 0.328 Lane Km	₱ 6,036.58536/ Lane Km	₱ 1.98M
EAO		₱ 0.20M	EAO		₱ 0.20M
Total:		₱ 2.00M	Total:		₱ 2.00M
Justification:					
Modification is sought to increase the physical target from 0.188 Lane Km (based on AIP) to 0.328 Lane Km, which is the actual length of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06235

Jun - 1548 un mod