



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VIII-152
Project ID:	P00550890VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 22 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209905000 Project ID: P00550890VS					
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Roads, Barangay Guadalupe, Baybay City, Leyte			Concreting of Roads, Barangay Guadalupe, Baybay City, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Concrete Road: 0.086 lane km	₱ 11,627.9070/ lane km	₱ 1.00 M	CW1- Construction of Concrete Road: 0.326 lane km.	₱ 3,067.4847/ lane km	₱ 1.00 M
Total:		₱ 1.00 M	Total:		₱ 1.00 M
JUSTIFICATION:					
Based on the actual site condition and approved POW, the scope of work of the project involves construction of concrete road (L=163m, w=4m), in which the unit cost of P 3,067,484.7/lane km was arrived, thus, the increase in physical target resulting to the decrease in unit cost, attached is a copy of Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06311