



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VIII-156**  
Project ID: **P00550905VS**

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 22 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office, Baybay City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209920000 Project ID: P00550905VS			LOCAL PROGRAM		
LOCAL PROGRAM			LOCAL PROGRAM		
Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Rehabilitation of Barangay Road, Barangay Hinabay, Inopacan, Leyte			Rehabilitation of Barangay Road, Barangay Hinabay, Inopacan, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Rehabilitation of Paved Road: 0.00 lane km	₱ 0.0000/ lane km	₱ 1.00 M	CW1- Rehabilitation of Paved Road: 0.306 lane km.	₱ 3,267.9739/ lane km	₱ 1.00 M
Total:		₱ 1.00 M	Total:		₱ 1.00 M

**JUSTIFICATION:**

Based on the actual site condition and approved POW, the scope of work of the project involves construction of concrete road including drainage and slope protection structure (L=153m, w=4m), in which the unit cost of P 3,267,973.9/lane km was arrived at with the corresponding physical target of 0.306 lane km, attached is a copy of Certificate of Reasonableness of Cost Estimate for your reference and guidance.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06465