Republic of the Philippines	Reference Number:	VI-136
 OFFICE OF THE SECRETARY Manila		P00550984VS

MEMORANDUM

:

10	5	D
Г	U	R

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III,** endorsing the request for Project Modification of **OIC-District Engineer JOSELITO A. ANTONIO,** Antique District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
		Project	Description		
UACS No. 300118200388000 Project ID: P00550984VS					
LOCAL PROGRAM		LOCAL PROGRAM			
Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Concrete Bridge, Barangay Tamayoc, Municipality of Patnongon, Antique		Construction / Papair / Debabilitation /			
Physical	Unit Cost	Allocation	Dh	and of raciong	on, Antique
Target	(₱′000)	(P'000)	Physical Target	Unit Cost (P'000)	Estimated
Target CW1- Construction of Bridge: 712.50 sq.m		a state of the second of the second	Target CW1- Construction of Bridge:	Unit Cost (P'000) 75 4/ 41.09 / sq.m	Estimated Cost (P'000) 29,400.00
Target CW1- Construction of Bridge:	(P'000) 41.26 /	(₱′000)	Target CW1- Construction of	(P'000) 75 / 41.09 /	Cost (₱'000) •

Modification is sought due to increase in physical target from 712.50 sq.m to 715.50 sq.m to reflect the actual dimensions (length = 75m, width = 9.54m) of the bridge that will be constructed resulting to the decrease in unit cost per sq.m.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTÓ R. BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

WIN1F06545

APPROVED/DISAPPROVED:

n/V.

MARK A. VILLAR Secretary Department of Public Works and Highways Office of the Secretary

2.6 APJ/RRB