



Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

Reference Number:	IX-129
Project ID:	P00551093MN

May 13, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 7 May 2021 of DPWH Region IX Director CAYAMOMBAO D. DIA, endorsing the request of OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
<b>UACS No. 300117210084000</b> <b>Project ID: P00551093MN</b>		Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program	
Rehabilitation of Damaged Paved Roads, Barangay Mampang, Zamboanga City		Rehabilitation of Damaged Paved Roads, Barangay Mampang, Zamboanga City		Rehabilitation of Damaged Paved Roads, Barangay Mampang, Zamboanga City	
<b>Type of Work/Physical Target</b>	<b>Unit Cost</b>	<b>Allocation</b>	<b>Type of Work/Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW1 - Rehabilitation of Concrete Road 0.00 Lane km	-	₱ 2,970,000.00	CW1 - Rehabilitation of Concrete Road 0.508 Lane km	₱ 5,404,101.575/ Lane km	₱ 2,745,283.60
EA0	-	₱ 30,000.00	EA0	-	₱ 30,000.00
<b>Total:</b>		<b>₱ 3,000,000.00</b>	<b>EXCESS</b>	-	<b>₱ 224,716.40</b>
<b>Justification:</b>		<b>Total:</b>		<b>Total:</b>	
<ul style="list-style-type: none"><li>To reflect/quantify the physical target of 0.508 Lane KM, since there was no physical target for this project in the FY 2021 GAA.</li><li>The unit cost Php 5,404,101.575/ Lane km is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>		<b>₱ 3,000,000.00</b>		<b>₱ 3,000,000.00</b>	

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPOL JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
WIN1E02464