



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX-128
Project ID:	P00551094MN

May 13, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 7 May 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **OIC – District Engineer ANTONIO A. GONZALES, Zamboanga City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA /Original			Project Description		As Modified	
UACS No. 300117210085000 Project ID: P00551094MN						
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			
Rehabilitation of Damaged Paved Roads, Barangay Pasobolong, Zamboanga City			Rehabilitation of Damaged Paved Roads, Barangay Pasobolong, Zamboanga City			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1 - Rehabilitation of Concrete Road	-	₱ 1,980,000.00	CW1 - Rehabilitation of Concrete Road	₱ 4,429,522.175/ Lane km	₱ 1,771,808.87	
0.00 Lane km	-	₱ 20,000.00	0.40 Lane km	₱ 8.8 m/km.		
EAO	-	₱ 20,000.00	EAO	-	₱ 20,000.00	
Total:		₱ 2,000,000.00	EXCESS	-	₱ 208,191.13	
Total:		₱ 2,000,000.00	Total:		₱ 2,000,000.00	
Justification:						
• To reflect/quantify the physical target of 0.40 Lane KM, since there was no physical target for this project in the FY 2021 GAA.						
• The unit cost Php. 4,429,522.175/ Lane KM is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Under Secretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary