



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

May 05, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2021 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Aminodin P. Maniri, Zamboanga del Norte 1st District engineering Office** for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210094000 Project ID: P00551103MN					
Local Program - Local -Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local -Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Road Concreting, Purok Manzanilla to Purok Malunggay, Barangay Lower Irasan, Pres. Manuel Roxas, Zamboanga del Norte			Road Concreting, Purok Manzanilla to Purok Malunggay, Barangay Lower Irasan, Pres. Manuel Roxas, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 0.426 Lane km	₱ 4,647,887.32/ Lane km	₱ 1,980,000.00	CW1- Construction of Concrete Road 0.444 Lane km	₱ 4,459,459.46/ Lane km	₱ 1,980,000.00
EAO	-	₱ 20,000.00	EAO	₱ 20,000.00	₱ 20,000.00
Total:		₱ 2,000,000.00	Total:		₱ 2,000,000.00
Justification:					
- Modification is requested to establish the quantified physical target from 0.426 lane km to 0.444 lane km. - The road design requires minimal correction on the existing road gradient and less volume of embankment, thus, lower unit cost per lane km resulting to the increase physical target of the project. - The derived unit cost is based on the approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.3 mksa/LCA/AVS/ERP



WIN1E02358

Reference Number: **IX-121**
Project ID: **P00551103MN**