



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number	X - 063
Project No.	P00551146 MN

April 26, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 April 2021 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of District Engineer **REYNERIO P. ALCACHUPAS, Zamboanga Sibugay 2nd District Engineering Office**, for the modification of the project under FY 2021 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300117210137000 Project ID: P00551146MN					
Local Program: Local Roads and Bridges - Local Roads - Local Infrastructure Program		Local Program: Local Roads and Bridges - Local Roads - Local Infrastructure Program			
Construction of Local Road, Brgy Veterans Village, Ipil, Zamboanga Sibugay		Construction of Local Road, Brgy Veterans Village, Ipil, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.220 Lane Km	₱ 8,114,754.10/ Lane Km	₱ 9,900,000	CW1- Construction of Concrete Road/ 1.356 Lane Km	₱ 7,300,884.10/ Lane Km	₱ 9,900,000
EAO	-	₱ 100,000	EAO	₱ 14.64/m	₱ 100,000
Total: ₱ 10,000,000			Total: ₱ 10,000,000		
Justification:					
<ul style="list-style-type: none">The physical target increased to maximize the utilization of the allotted funds for the project. It is based on the approved Program of Works (POW) with minimal cost of Earthworks which constituting 7.83% (774,770.58) of the total project cost.The derived unit cost is based on approved Programs of Works (POW), and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary