



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-146**  
Project ID: **P00557144LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated April 12, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 3<sup>rd</sup> District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300103203517000</b> <b>Project ID: P00557144LZ</b>					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Multi-Purpose Building, <u>Manuel Austria Memorial Elementary School</u> , Barangay Maruyugon, Puerto Princesa City, Palawan			Construction of Multi-Purpose Building, <u>Francisco Austria Memorial Elementary School</u> , Barangay Maruyugon, Puerto Princesa City, Palawan		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1 Construction of Multi Purpose Building 1 Building	₱ 3,920 / Building	₱ 3,920.00	CW1 Construction of Multi Purpose Building 1 Building	₱ 3,920 / Building	₱ 3,920.00
EAO	-	₱ 80.00	EAO	-	₱ 80.00
<b>Total:</b>		₱ 4,000.00	<b>Total:</b>		₱ 4,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary to correct project description from <u>Manuel Austria Memorial Elementary School</u> to <u>Francisco Austria Memorial Elementary School</u> since there is no existing Manuel Austria Memorial Elementary School in Brgy. Maruyugon, Puerto Princesa City, Palawan.</li><li>Attached is the certification from LGU dated April 8, 2021.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

