



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: **IVB-181**  
Project ID: **PO0557166LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 3 May 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300103203539000 Project ID: P00557166LZ  Local Program  Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair /Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction / Rehabilitation of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion and Brgy. Cabalwa, Mansalay, Oriental Mindoro			Local Program  Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair /Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction / Rehabilitation of Multi-Purpose Building (Evacuation Center), Brgy. Poblacion and Brgy. Cabalwa, Mansalay, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Multi Purpose Building 1.00 No. of Building	₱ 5,880.00 / No. of Building	₱ 5,880.00	CW1 – Construction of Multi Purpose Building 2.00 No. of Buildings	₱ 2,940.00 / No. of Bldg.	₱ 5,880.00
EAO	-	₱ 120.00	EAO	-	₱ 120.00
Total:		₱ 6,000.00	Total:		₱ 6,000.00
Justification:					
1) Modification is requested due to the increased in physical target from 1.00 no. of building to 2.00 no. of building, as confirmed by the LGU Officials during joint site validation, to addressed the lack of barangay in safe emergency shelter during disaster.					
2) Attached is the Certificate of Reasonableness of unit cost dated 19th of April, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

