



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
**REGIONAL OFFICE IV-B**  
Edsa, Quezon City

Reference Number: **VB-044**  
Project ID: **POC 561404L**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This refers to the memorandum dated March 24, 2021 of **OIC-Regional Director YOLANDA L. TANGCO**, **DPWH Region IV-B**, endorsing the request for approval of **Modification of District Engineer ELENA CASTILAN**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300109200957000</b> <b>Project ID: P00561404LZ</b>  Local Program  Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program  Construction of Flood Control Structure along Sitio Agnaga (Ibaba), Bachawan, San Agustin, Romblon			Local Program  Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program  Construction of Flood Control Structure along Sitio Agnaga (Ibaba), Bachawan, San Agustin, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 95.272 Lineal Meters	₱ 103.91 / Lineal meters	₱ 9,900	CW1- Construction of Flood Mitigation Structure: 69.30 Lineal Meters	142.85 / Lineal meters 142,850 / 2m	₱ 9,900
EAO	-	₱ 100	EAO	-	₱ 100
Total:		₱ 10,000	Total:		₱ 10,000
<b>Justification:</b> 27% decrease in target • Modification is sought due to provision of Flood Control structure using Grouted Riprap on Steel Sheet Pile foundation to cater the necessity in the site to prevent flooding and scouring resulting to decreased physical target from 92.272 In.m to 69.30 In.m with station limit of Sta. 01+360 – 01+390 (1 <sup>st</sup> Section) & Sta. 01+425.70 – 01+465 (2 <sup>nd</sup> Section). • Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06272