



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB-129
Project ID:	P00561447LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200574000 Project ID: P00561447LZ Local Program Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Tuburan Flood Control, Tuburan, Odiongan, Romblon			Local Program Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Tuburan Flood Control, Tuburan, Odiongan, Romblon		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Flood Mitigation Structure: 0.00 Lineal Meters (lm)	P 0.00 / Lineal Meters (lm)	P 86,850.00	CW1- Construction of Flood Mitigation Structure: 486.00 Lineal Meters (lm)	P 178.70 / Lineal Meters (lm)	P 86,850.00
EAO	-	P 3,150.00	EAO	-	P 3,150.00
Total:		P 90,000.00	Total:		P 90,000.00
Justification: 1. The modification is necessary to reflect the physical target of 486 l.m. which was omitted in GAA 2021, wherein its design of stone masonry and sheet piles which allocated fund for the project was sufficiently enough to covered 486 l.m. 2. Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

see no cost of cost nearable but who cost/ huge bracketation.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06369