



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-130

Project ID: PO0561448LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV, requesting for the approval of the Modification of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200575000 Project ID: P00561448LZ Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Construction of Tuguis Flood Control along Looc (Cogon-Tulay) Odlongan Road, Brgy Progreso Este, Odlongan, Romblon			Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Construction of Tuguis Flood Control along Looc (Cogon-Tulay) Odlongan Road, Brgy Progreso Este, Odlongan, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 0.00 Lineal Meter (lm)	P 0.00 / Lineal Meter (lm)	P 86,850.00	CW1- Construction of Flood Mitigation Structure: 439.00 Lineal Meter (lm)	P 197.84 / Lineal Meter (lm)	P 86,850.00
EAO	-	P 3,150.00	EAO	-	P 3,150.00
Total:		P 90,000.00	Total:		P 90,000.00
Justification:					
1. Modification is necessary to reflect the physical target of 439 lineal meter of flood mitigating structure which was omitted in GAA2021, wherein its design of stone masonry and sheet piles which allocated fund for the project was sufficiently enough.					
2. Attached is the certification of reasonableness of unit cost dated April 19, 2021. A RD is attached					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

~~APPROVED~~ / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06581