



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 23, 2021

MEMORANDUM

TO : OIC – Regional Director KHADAFFY D. TANGGOL
Cordillera Administrative Region

ATTENTION : District Engineer JOSELITO T. ARAO
Abra District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), RA 11518, viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
June 22, 2021	1. Abra-Ilocos Norte Rd - K0434 + 460 - K0434 + 550		Abra-Ilocos Norte Rd - K0450 + 800 - K0451 + 000	
	CW-1 Reconstruction to Concrete Pavement 0.180 Lane KM	₱ 96,500,000	CW-1 Reconstruction to Concrete Pavement 0.400 Lane KM	₱ 5,967,684
			CW-2 Construction of Road Slope Protection Structure 3,878.73 Square Meters	₱ 90,532,316
	EAO	₱ 3,500,000	EAO	₱ 3,500,000
	Total	₱ 100,000,000	Total	₱ 100,000,000
June 22, 2021	2. Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra		Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra	
	CW-1 Construction of Flood Mitigation Structure 500 Lineal Meters	₱ 29,400,000	CW-1 Construction of Flood Mitigation Structure 665 Lineal Meters	₱ 29,400,000
	EAO	₱ 600,000	EAO	₱ 600,000
	Total	₱ 30,000,000	Total	₱ 30,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Ref No. CAR - 122

Programming Division Evaluation Sheet

Name of Project:

Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra

Project ID: P00561484LZ

Appropriation: 30,000,000

Implementing Office: Abra District Engineering Office

Date: 05/17/2021

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☐ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY


A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details



B. EVALUATION

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2021 GAA, R.A. 11518

C.1 ☒ FLR ([] Released [✓] Unreleased)

C.2 ☐ FCR

Amount: 30,000,000

D. Remarks: Increase in physical targets by 33.0% and decrease in unit cost by 24.81%.

Evaluated By: CHRISTYBEL C. CANUEL
Regional Coordinator

Noted By: LEONORA C. GALANG
Section Chief

ACTION SLIP

Project ID: P00561484LZ

Ref No. CAR -122

Date: 05/17/2021

FOR : USEC FOR OPERATIONS

☒ RCY

☐ RBB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service
☒ Recommended for Approval
Remarks: _____

MARIA CATALINA E. CABRAL, PhD, CESO I

Undersecretary for Information Management, Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 22 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the Memorandum dated April 19, 2021 of OIC-Regional Director **KHADAFFY D. TANGGOL, DPWH-CAR**, endorsing the request of District Engineer **JOSELITO T. ARAO, Abra DEO**, requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200621000 Project ID: P00561484LZ Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra			Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Allocation (P)
CW-1 Construction of Flood Mitigation Structure 500 Lineal Meters	₱ 58,800 / Lineal Meters	₱ 29,400,000	CW-1 Construction of Flood Mitigation Structure 665 Lineal Meters	₱ 44,211 / Lineal Meters	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification:					
<ul style="list-style-type: none">Increase of 42.03% in physical target due to the decrease in unit cost and to maximize the allocation since it is more than enough complete the original target.The derived physical target and unit cost were based on approved plans, POW, DUPA and CPMD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04061




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

April 19, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

THRU : RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR



SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM: Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Patoc Flood Control, Sta. 0+100- 0+600, Bucay, Abra

We are respectfully forwarding Memorandum dated March 29, 2021 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **Thirty Million Pesos (Php 30,000,000.00)**, as indicated below:

FROM
Project Title:
Construction of Patoc Flood Control –
Sta. 0+100- 0+600, Bucay, Abra

Physical Target:
500 Lineal Meters

TO
Project Title:
Construction of Patoc Flood Control –
Sta. 0+100- 0+600, Bucay, Abra

Physical Target:
665 Lineal Meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFY D. TANGGOL
OIC - Regional Director

CAR.1 TPIL/EPD/AOD/ABM




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

April 19, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

THRU : RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM: Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Patoc Flood Control, Sta. 0+100- 0+600, Bucay, Abra

We are respectfully forwarding Memorandum dated March 29, 2021 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **Thirty Million Pesos (Php 30,000,000.00)**, as indicated below:

FROM
Project Title:
Construction of Patoc Flood Control –
Sta. 0+100- 0+600, Bucay, Abra

Physical Target:
500 Lineal Meters

TO
Project Title:
Construction of Patoc Flood Control –
Sta. 0+100- 0+600, Bucay, Abra

Physical Target:
665 Lineal Meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFFY D. TANGGOL
OIC - Regional Director

CAR.1 TPIL/EPD/AOD/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

March 29, 2021

MEMORANDUM

FOR : KHADAFFY D. TANGGOL
OIC, Regional Director

THRU : ANGELITA B. MABITAZAN
Chief, Planning and Design Division

SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures / Facilities, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra

We are respectfully submitting for review and evaluation the above mentioned subject for Modification, amounting to **Thirty Million Pesos (Php 30,000,000.00)**, as indicated below:

FROM
P/A/P:
LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures / Facilities, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Project Title:
Construction of Patoc Flood Control,
Sta.0+100 - 0+600, Bucay, Abra

Physical Target:
500 Lineal meters

TO
P/A/P:
LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures / Facilities, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Project Title:
Construction of Patoc Flood Control,
Sta.0+100 - 0+600, Bucay, Abra

Physical Target:
665 Lineal meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.


JOSELITO T. ARAO
District Engineer

CAR.8.1 MJDJ/CLAR/JTA

Telefax: (074) 752-7734 Email Address: dpwh.abra@yahoo.com



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

March 29, 2021

MEMORANDUM

FOR : KHADAFFY D. TANGGOL
OIC, Regional Director

THRU : ANGELITA B. MABITAZAN
Chief, Planning and Design Division

SUBJECT : Request for the Modification of the Project: LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures / Facilities, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra

We are respectfully submitting for review and evaluation the above mentioned subject for Modification, amounting to **Thirty Million Pesos (Php 30,000,000.00)**, as indicated below:

FROM
P/A/P:
LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures / Facilities, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Project Title:
Construction of Patoc Flood Control,
Sta.0+100 - 0+600, Bucay, Abra

Physical Target:
500 Lineal meters

TO
P/A/P:
LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures / Facilities, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Project Title:
Construction of Patoc Flood Control,
Sta.0+100 - 0+600, Bucay, Abra

Physical Target:
665 Lineal meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

JOSELITO T. ARAO
District Engineer

CAR.8.1 MJDJ/CLAR/JTA

Telefax: (074) 752-7734 Email Address: dpwh.abra@yahoo.com

Form for Modification Request

A. GENERAL					
1. REGION Cordillera Administrative Region		2. DEO Abra District Engineering Office		3. LEGISLATIVE DISTRICT Abra Lone District	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 300106200621000					
5. Project Id P00561484LZ					
6. Project Category Local Program					
7. Sub-Program (P/A/P) Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects					
8. Operating Unit Abra District Engineering Office			18. Operating Unit (Change subject to DBM approval) Abra District Engineering Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
EAO			EAO		
CW 1	Construction of Flood Mitigation Structure		CW 1	Construction of Flood Mitigation Structure	
10. PROJECT DESCRIPTION (as recorded in GAA) Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra			20. PROJECT DESCRIPTION (of the revised project) Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra		
11. ALLOTMENT (P'000) (as recorded in GAA) 30,000			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 30,000		22. CAF (To be obtained from Financial Management office) <input type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target		Component ID	Target	Target Unit
EAO			EAO		
CW 1	500	Lineal Meters (lm)	CW 1	665	Lineal Meters (lm)

Form for Modification Request

13. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
EAO	600	
CW 1	29,400	58.80

14. PROJECT WORK LOCATION

Start X 120.71397 End X 120.71237
 Start Y 17.45352 End Y 17.45409

15. ROAD CLASSIFICATION (if applicable)

Choose an item.

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)
 Abra District Engineering Office

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date
March 15, 2021

Planned End Date
September 27, 2021

24. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
EAO	600 ✓	
CW 1	29,400 ✓	44.21052632 ✓

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Start X 120.71397 End X 120.71237 ✓
 Start Y 17.45352 End Y 17.45409 ✓

26. ROAD CLASSIFICATION (if applicable)

Choose an item.

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)
 Abra District Engineering Office

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date
June 1, 2021 ✓

Planned End Date
November 22, 2021 ✓

29. OVERLAP?
☒ NO ☐ YES

30. UNDER WARRANTY?
☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☒ YES ☐ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

• There is an increase in physical target by 33% from 500 linear meters to 665 linear meters which was ascertained through actual survey. The flood control structure used is a gabion type. The location of the project has an existing structure of 553 linear meters which overflowed during the rainy season so an additional of 2 layers of gabion was laid on top of it. Moreover, an additional of 112 linear meters is to be constructed making the total physical target of 665 linear meters.

• The change in physical target and unit cost were based on approved POW/DUPA and within the range of the prevailing CMPD of the Department.

33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

Form for Modification Request

35. PREPARED BY:			
Name:	MELGIE JONES D. JAVIER	Position:	ENGINEER II
Office:	Abra District Engineering Office	Date:	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:	CHONA LUISA A. RAMOS	Name:	ANGELITA B. MABITAZAN
Position:	Chief, Planning and Design Section	Position:	Chief, Planning and Design Division
Date:		Date:	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:	JOSELITO A. ARAO	Name:	KHADAFY D. TANGGOL
Position:	District Engineer	Position:	OIC-Regional Director
Date:		Date:	

Form for Modification Request

UACS

300106200621000

Project Id

P00561484LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY


Category of Modification
(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name: RHOFEL MARIE Y. REGALADO
Signature: 
Position: ENGINEER IV

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification
(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name: CHRISTYBEL C. CANUEL	Name: PETER PAUL R. CORTEZ
Signature: 	Signature: 
Position: Regional Coordinator	Position: OIC - Chief of Programming Division
Date: 6/17/21	Date: 5/18/21